Water Resource Management Plan
for the
Moab Spanish Valley Water Providers Coalition

1. Intended Coalition Participants: Moab/Spanish Valley Water Providers
   a. City of Moab
   b. Grand Water Sewer Service Agency
   c. San Juan County Special Services District
   d. Moab Irrigation Company

2. Coalition Purpose

3. Plan Purpose
   a. The locally led Plan will be a document that is intended to insure water availability for the residents and visitors to the Moab/Spanish Valley (Valley) for the next 100-years.

4. Plan Elements and Features
   a. The Plan will consider ground and surface water sources and uses.

   b. The Plan Management Team (Coalition) will consist of the 4 Valley water providers in consultation with the UDWRi.

   c. The Plan detailed scope of work will be established by the Coalition and the Plan will be produced by an independent consultant selected by the Coalition, funded by the Coalition and under the management of the Coalition.

   d. The Plan will maximize use of existing data and science/hydrology.
e. The Plan will include:

   i. Public Engagement
   ii. Costs, both Capital and Maintenance
   iii. Alternatives Development and Recommendations
   iv. Implementation Schedule/Plan
   v. Water Rights Consideration
   vi. Legal/Regulatory Implications
   vii. Drought/climate Change considerations
   viii. Other considerations as needed.

f. Plan Deliverable:

   i. Supporting documentation for item e. above developed and considered as part of the Plan.

   ii. An Implementation Plan that will include scope, schedule and costs for a Recommended Alternative that includes a Project or series of Projects, that will ensure safe yield of groundwater in the Valley is not exceeded, while insuring availability of water to all residents and visitors in the Valley for the next 100-years.

   iii. Other unanticipated items as may be considered in the Plan

g. Plan Preliminary Schedule:

   i. August 2021 - Resolution of support for Plan collaboration and funding commitment by the Coalition

   ii. October 2021 - Selection of a qualified consultant to develop the Plan

   iii. November 2021/June 2022 – Plan Development

   iv. June 2022 – Adoption of the Plan by local Coalition Governing Bodies